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Sauget, Mayor, City of Sauget, IL. . .FAX
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Subject: Pollution Report For CERCLA Time-Critical Removal
Action at Sauget & Company Landfill, Site G, Sauget,
St. Clair County, Illinois.

POLREP #: 10

II. BACKGROUND

Site No.:
Delivery Order No.:
Response Authority:

CERCLA Incident Category:
CERCLIS ID #:
NPL Status :
Start Date:
Latitude:
Longitude:

4V
5001-05-368
CERCLA
Time-Critical Removal
ILD 981 953 623
No
March 20, 1995
North 38°35'21"
West 90°10'23"

III. RESPONSE INFORMATION

A. Initial Situation:

Please refer to POLREP No. l dated March 23, 1995

B. Actions Taken:

The following actions were accomplished during the period
of June 2 - 8 , 1995)

ERCS contractor continued to solidify oil pit No. OP-1.
Two large cylindrical-shaped objects were found at this



location. Both objects, appear to be tanks, contain
large quantities of black tar-material which will be
solidified with the remaining portion of OP-1.

* Inclement weather conditions including lightening, high
winds and rain caused on-site operations to be delayed
for portions of two separate days.

* TAT contractor collected a surface water sample to
characterize the quality of ponded water. The sample was
collected to determine if treatment would be needed to
meet Water Quality Criteria prior to discharge. Data
will be able on June 12, 1995.

* On June 7, 1995, three representatives from Monsanto
environmental department visited the site. Monsanto
representatives informed the OSC that a passerby called
their department complaining of a familiar odor (i.e.
dichlorobenzene). Monsanto informed the caller that they
were not doing work to create the odor. Consequently,
the OSC discussed with the Monsanto reps, current
preventive measures that are being taken to minimize dust
and odor concerns. The OSC instructed site personnel to
continue maintaining dust and odor suppression using a
water spray and to cover the excavated soil prior to
leaving site everyday. Perimeter monitoring for dust and
fugitive emissions from the site area did not indicate
readings above background levels (2-3 ppm readings for
organic compounds).

* Contaminated soils from the southwest corner of the
fenced area were excavated and consolidated on the
fill area in preparation for the soil cover.

Note: Marilou Martin (USEPA) has been selected to
replace B. Kush as the Gateway Initative Coordinator.
Future polreps will be forwarded as appropriate.

C. Enforcement

None

IV. NEXT STEPS

A. Continue slope rectification of the site area in
preparation for soil cover.

B. Collect ambient air samples, if necessary, to evaluate
off-site migration of contaminants and pollutants that
may be triggered by on-site activities (not expected if
site remains wet).

C. Continue solidification of oil pits using Code L lime.



D. Place a soil cover over the site area.

V. KEY ISSUES

None

VI. Costs to date

AMOUNT
BUDGETED

US EPA (Direct
& Indirect) $ 108,000.00
TAT $ 56,000.00
ERGS* $ 500.000.00
TOTAL $ 664,000.00

AMOUNT
USED

$ 53,766.50
$ 52,360.11
S198.533.21
$304,659.82

AMOUNT
[Nil

$ 54,233.50
$ 3 ,639 .89
$301.466.79
$359,340.18

* ERCS cost ae of 6/8/95


